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EXHIBIT 1-2
PRE-CONSTRUCTION MEETING AGENDA
SAUGET AREA 1
SOLUTIA INC.

CAHOKIA, ILLINOIS

1. Introductions

A Assign Minute Taker

B. Identify Parties

1. Construction Manager

2. Construction Contractor

3. Geosynthetic Construction Quality Assurance Consultant
4. Installer

5. Designer

6. Solutia Representative

18]

. Distribution of Documents
A. Construction Plans and Specifications
B. Geosynthetic Panel Layout

C. Geosynthetic Construction Quality Assurance Manual

3. Lines of Communication
A. Reporting Methods @4—2 Q@& Fatni?t ghes Aaily repocts
B. Progress Meetings ﬂak{, ,v;ar‘?;y; on M/..,u/7)’ e /VAmM
C. Procedures for Approving Design Clarifications and Changes During Construction
ne dt’v'd-u Chargses ave (Kfcc-f-ef
4. Tour Project Site 4, et
5. Site Requirements
A. Safety Rules
Site Rules
Work Schedule 7-"‘-”‘7’/‘ deps por wet

Storage of Matenals

Mo 0w

Available Facilities
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EXHIBIT 1-2
PRE-CONSTRUCTION MEETING AGENDA

SAUGET AREA 1
SOLUTIA INC.
CAHOKIA, ILLINOIS
(Continued)

6. Construction Issues

A.

B.

D.

E.

Scope of Work  stard o cast oo workiy Set b mei,

Review Plans and Specifications
1. Design and Construction Requirements

2. Geosynthetic Panel Layout

Review Construction Procedures

1. Proposed Construction Sequencing

2. Equipment - W‘/z{ y.rkl;“)‘ 4/015 ?)

1-5 weks textiles
Review Construction Schedule = Prosrble Hondoy stacct for §°

Posm'bll L pPlacensst o terlvas aq‘a/
Review Procedures for Preparing and Approving Change Orders

7. Discuss Construction Quality Assurance Plan

A.
B.
C.

Soils
Geosynthetics ~ avoid wrmkles adows 3 lelow He 6CL

Structural Systems (e.g., risers, piping, etc.)

8. Project Deliverables

A.

Responsibilities

1. Construction Manager

2. Designer

3. Installer

4. Geosynthetic Construction Quality Assurance Consultant
Distribution of Deliverables

Approval Procedures
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